
Backup
AUTHORIZATION HISTORY

A MOUNT DA TE - DESCRIPTION
$3,517,197.25 10/05/06 (Council) -- Original contract for IDIQ sidewalks

$351,719.72 10/05/06 (Council) - 10% Contingency- Change Order #1, #2, #3, #4, #5, #6, #7,
#8, #9, #10, #11

$49,000.00 10/05/06 (Administrative Authority)
$478,579.59 Proposed (Council) -- Change Order #12

$ 4,396,496.56 Total Contract Authorization

CONTRACT HISTORY

A MOUNT DA TE - DESCRIPTION (CO% / CUMVLA T1VE CO%)
$3,517,197.25 01/05/07 -- Original contract for IDIQ sidewalks

$0.00 03/30/07 — CO #1 - Assign project quantities and funding to specific locations
(0.0% / 0.0%)

$0.00 06/08/07 -- CO #2 - Assign project quantities and funding to specific locations
(0.0% / 0.0%)

$0.00 08/16/07 -- CO #3 - Assign project quantities and funding to specific locations
(0.0% / 0.0%)

$0.00 10/30/07 -- CO #4-Assign project quantities and funding to specific locations
(0.0% / 0.0%)

$0.00 11/05/07 — CO #5 - Assign project quantities and funding to specific locations
(0.0% / 0.0%)

$0.00 01/17/08 — CO #6-Assign project quantities and funding to specific locations
(0.0% / 0.0%)

$0.00 03/11/08 ~ CO #7 - Assign project quantities and funding to specific locations
(0.0% / 0.0%)

$0.00 04/23/08 -- CO #8 - Assign project quantities and funding to specific locations
(0.0% / 0.0%)

$14,198.50 07/02/08 - CO #9 - Add project quantities and funding to specific locations
(0.4% / 0.4%)

$10,227.25 09/10/08 -- CO #10 - Add project quantities and funding to specific locations
(0.29% / 0.69%)

$227,634.13 10/13/08 -- CO #11- Add project quantities and funding to specific locations
(6.47% / 7.16%)

$627,239.43 12/18/08 (Proposed) - C0#12 - Add project quantities and funding to specific
locations
( 17.8% / 24.99%)

5 879,299.31 Total Contract Expenditures
24.99% Cumulative Change Orders


